
 

 
 
 
 

Evans & Rosedale Timeline to Date 
January 19, 2023 
 
Note: Blue text below indicates a meeting with public stakeholders 
 
Request for Interest (RFEI) process begins 
 

• Nov. 28, 2018: Community Meeting for RFEI Input and Feedback 

• Dec. 4, 2018: Fort Worth Housing Finance Corporation, Fort Worth Local Development 
Corporation, and City Council Briefing 

• Dec. 6, 2018: RFEI issued, emphasizing partnership “with a developer who can respect the 
history of the community while maximizing the use of the property for the current market”. 

• Feb. 1, 2019: Responses due 

• February – March 2019: Stakeholder review 
o Feb. 9, 2019: Community Input Workshop 
o Multiple online meetings 

 
April 2019: Hoque Global selected as Master Developer 
 

• April 29, 2019: Community Input Meeting with Hoque Global Team 

• May 23, 2019: Community Walking Tour with Hoque Global Team 

• June 1, 2019: Community Workshop with Hoque Global Team 

• June 12, 2019: Historic Southside Neighborhood Association presented letter of support 

• June 24, 2019: Community Meeting with Hoque Global Team 

• July 2019: Term sheet negotiations began 
 
COVID-19 Pandemic: Caused delays by both parties, necessitated update to market analysis 
 

• March-August 2021: Updated marketing analysis completed, term sheet negotiations 

• Sept. 16, 2021: Community Project Update & Feedback with Survey 

• Late September – December 2021: Final term sheet signed, approvals from five entities 
including Council, drafting of legal agreements began, re-zoning. 

• Jan. 14, 2022: Began negotiation on legal documents/contracts (8 contracts total) 

• Feb. 8, 2022: Mayor & Council approved consent to assignment for Hoque Global’s project 
LLC. 

• Feb. 21, 2022: TIF 4 & Central City Local Government Corporation (CCLGC) agreement 
signed to allow funds for parking garage. 

• Feb 22, 2022: Agreements signed between Central City Local Government Corporation and 
Hoque for construction of parking garage, CCLGC purchase and long-term lease back of 
garage. FW Local Development Corporation also approved sale of E. Rosedale property to 
Hoque, and for them to swap a Missouri Ave. property with a private land owner.  

• March 2022: City began environmental assessments. 

• April 11, 2022 - Present: Monthly meetings began (and are still ongoing) at Historic 
Southside Neighborhood Association and/or their Economic Development Committee with 
Hoque and City staff 



 
 

o Discussions included updates to project design, demolition of 1013 Evans Ave. due 
to asbestos and safety concerns, announcement of over $1 million in funding for 
park, etc. 

• April 12-19, 2022: Signed contracts for sales and purchase agreements (Phase I, Phase II & 
Land Swap), Chapter 380 incentive, and Master Agreement for securing affordability of units; 
TIF 4 & Hoque agreement signed for parking garage construction and streetscape and 
landscaping agreement; TIF 4 consent to assignment to Hoque’s project LLC. 

• May 9, 2022: Hoque and City of Fort Worth project kick-off meeting to introduce Hoque and 
their engineers to the assigned city staff (Including representatives from Development 
Services, Diversity & Inclusion, Neighborhood Services, and Economic Development 
Departments, TIF 4) 

• May 9, 2022: Community update at Historic Southside Neighborhood Association meeting. 

• May 10, 2022: Hoque engineers hired – pre-development engineering began. 

• Late May 2022: Demolition of 1013 Evans Ave due to asbestos. 

• June 9, 2022: Pre-development conference. 

• Ongoing: Project coordination meeting with City departments, partners and Hoque. 

• Ongoing: Continuing pre-development process 
o Required studies (water/waste water, traffic, drainage), urban forestry, vacated plats, 

utilities, Infrastructure Plan Review Center (IPRC), urban design commission, early 
grading permit, construction plans, community facilities agreements, finalizing design 
based on pre-development findings, final plat 

• Ongoing: Park development process with City of Fort Worth and Fort Worth Housing and 
Finance Corp.  

• January 19, 2023: Today’s Project Update / Community Meeting 
 
 

 


